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MATTER 2 

Housing Land Supply Update  

Issue 1 – Housing Supply Position 

1.1 Does MM9 reflect the up‐to‐date housing supply position for the Plan period (31 March 2019)? 

1.1.1  The Inspector has asked for the housing land supply position to be updated to the 31st March 2019 

[EL9.001] and this has been reflected in Policy SS4 and MM9.  However, a site at Brookhouse Way,  

Cheadle (SMD/2014/0655) which had Outline Planning Permission (43 dwellings) at 31st March 2019 

and  now  has  a  Reserved Matters  application  (SMD/2019/0662)  pending  consideration  has  been 

omitted from the  list of commitments at 31st   March 2019.    It  is proposed to amend the figures  in 

Policy SS4 and MM9 to reflect this additional commitment. See proposed modification in Appendix A 

to this statement. 

1.2  Are any further modifications required to Policy SS4 and MM9 e.g. in relation to the application of 
the 10% lapse rate? 

1.2.1  Table 7.2 within MM9 Policy SS4 shows  that a 10%  lapse  rate was applied  to  the unimplemented 

commitments  in  the  trajectory however  this will need  to be updated  to  reflect  the additional site 

above  at  Brookhouse Way.  The  10%  lapse  rate  amounts  to  a  reduction  of  ‐123  dwellings  in  the 

supply.  

1.2.2  The  10%  lapse  rate  was  also  reflected  in  the  5  year  land  supply  calculation  in  the  Housing 

Implementation Strategy  (HIS).  It should be noted  that the 10%  lapse rate  figure  included  in the 5 

year  land  supply  calculation  in  the HIS  is different  to  the 10%  lapse  rate  figure  included  in MM9 

Policy  SS4  as  not  all  the  committed  sites  in  the  trajectory will  be  delivered within  5  years  and 

therefore  the  figures  reflect different  timescales.   A 10%  lapse  rate of  ‐123  is added  to  the whole 

plan period and a 10% lapse rate of ‐102 is added to the 5 year land supply calculation. 

1.2.3  In response to the Persimmon Homes response to the Main Modifications consultation (MMC24) the 

10%  lapse rate (‐123 dwellings) does not appear as a separate  line  in the actual housing trajectory 

table which should be added.   Appendix A to this statement provides an updated housing trajectory 

which  shows  this.    MM72  Appendix  7  includes  the  housing  trajectory  graph  and  therefore  a 

modification will be required to reflect this update.  

1.3  Is  the  likely  shortfall  in  supply  against  the  overall  requirement  justified  taking  into  account 

paragraph 47 of the Framework?  

1.3.1  Based on  the updated  figures  (due  to  the addition of Brookhouse Way) Policy SS4 as modified by 

MM9 shows a net requirement of at least 3763 dwellings whereas total potential provision is shown 

as 3419 dwellings.   

1.3.2  The likely shortfall in supply is considered to be justified.  Paragraph 47 of the Framework does not 

provide  an  absolute  requirement  to  identify  sites  for  the  full  plan  period.  It  states  that  specific, 

developable sites or broad locations for growth are required for years 6‐10 and, where possible, for 
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years 11 – 15. The total potential provision would provide for at  least 13 years based on the Local 

Plan annualised requirement by which time a review of the plan would have taken place.   

1.3.3  The  Inspector’s post hearing advice  [Examination Docs EL6.004 & EL6.006] acknowledges  that  the 

Framework does not require the identification of specific sites for the whole of the Plan period and 

that there is a requirement to review plans every five years to see if they need updating.  

1.4  How would the Council envisage that the shortfall would be made up over the Plan period? 

1.4.1  Policy SS4 sets out how the release of  land for housing and employment across the District will be 

managed  in  order  to  deliver  the  level  and  distribution  of  development  required  in  the  Plan  and 

states that  'if necessary the Council will review the Local Plan to bring  forward additional sites  for 

development'. 

1.4.2  The Council will continue  to monitor housing delivery  in  line with  the criteria  listed  in Chapter 10 

Implementation and Monitoring of the Local Plan. Where it is established that there has been under 

delivery against the policy requirements consideration will be given to reviewing the relevant section 

of the Local Plan in line with the policy requirements.   

1.4.3  The Housing  Implementation  Strategy  (HIS)  [EL10.004]  sets  out  information  on  how  the  housing 

requirement in the Local Plan will be monitored and managed over the lifetime of the plan, including 

the  Council’s  proactive  approach  to  housing  delivery  and  the  delivery mechanisms  and  actions 

proposed. 

Issue 2 – Housing Implementation Strategy (HIS) 

2.1  Are the assumptions which underpin the housing trajectory justified, taking into account:   

  a) Past performance in terms of completions; 

2.1.1  Housing completions since 2014 are as follows: 

2014/15  2015/16  2016/17  2017/18  2018/19 

278  99  128  142  165 

 

2.1.2  The  adopted Core  Strategy  (2014)  set  an  average  annual development  rate of  300 dwellings per 

annum but did not contain housing allocations and stated that these would be allocated as part of 

the Site Allocations DPD and the review of the Core Strategy, which became the new Local Plan.  As a 

result there have not been any housing allocations in the Staffordshire Moorlands since the adoption 

of the 1998 Local Plan and as a result the district has been reliant on windfall sites for a number of 

years.   

2.1.3  Following  the hearing  sessions  in  late 2018  the  Inspector asked  the Council  to produce a HIS and 

consult on  it. Consultation was undertaken  in early 2019 and responses considered by  the Council 

[EL8.001  &  EL8.002].  Through  this  process  amendments  have  been  made  to  the  assumptions 

regarding  lead  in  times  and build out  rates  in  the  trajectory  and  also  to  reflect  the housing  land 
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supply  position  at  the  31 March  2019  at  the  request  of  the  Inspector  [EL9.001].    The  HIS  also 

informed part of the Main Modifications Consultation [EL10.004]. 

b) Anticipated lead‐in times, start dates and build‐out rates on sites to be allocated.  

Site size  Lead in times / start dates / build out rates 

0 ‐ 50  7 in year 3 then 15 onwards 

50 ‐199  15 in year 3 then 30 onwards 

200 ‐ 499  25 in year 3 then 50 onwards 

 

c)  Anticipated  lead‐in  times,  start  dates  and  build‐out  rates  on  sites  with  outline  planning 

permission; 

Site size  Lead in times / start dates / build out rates 

0 ‐ 50  7 in year 3 then 15 onwards 

50 ‐199  15 in year 3 then 30 onwards 

200 ‐ 499  25 in year 3 then 50 onwards 

 

d) Anticipated lead‐in times, start dates and build‐out rates on sites with detailed permission; 

Site size  Lead in times / start dates / build out rates 

0 ‐ 50  Start in year 2 then 15 onwards 

50 ‐199  15 in year 2 then 30 onwards 

200 ‐ 499  25 in year 2 then 50 onwards 

 

e) build‐out rates on sites which have commenced; and, 

The Blythe Vale site is now under construction and it is acknowledged that the site is being built out 

by a single developer. The site is split up and included twice in the trajectory to reflect the planning 

permission (at 31st March 2019) and the remainder of the site is included as an allocation.  As raised 

by Emery Planning (MMC178 & MMC144) it is considered that the site should be treated as a single 

large site instead of two smaller sites in terms of build out rates.  

St Modwen Homes responded to the HIS consultation (see doc EL8.001) and expected that the site 

would be built out at 25 dpa (year 1) and 50 dpa thereafter meaning that up to 225 dwellings would 

be  built within  the  5  years.  This was  re‐confirmed  in  their  response  to  the Main Modifications 

consultation  (MMC189).   This  is  slightly more  than  the 193 dwellings previously  included  in  the 5 

year  supply  in  the HIS. The  site  is now under construction with dwellings being built out which  is 

consistent with St Modwen Homes anticipated delivery. A proposed amendment is made to change 

the  overall  dwelling  number  in  the  5  year  supply  (Yr1+Yr2+Yr3+Yr4+Yr5=5  Year  supply)  from 

15+30+45+60+43 = 193 to 25+50+50+50+50 = 225. This would reduce the figure in year 4 from 60 to 

50  which  would more  closely  reflect  the  expected  St Modwen  Homes  build  out  rates  and  the 

assumptions in the HIS and would increase the five year supply on this site by + 32 units.  
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Appendix A provides an updated 5 year land supply calculation and housing trajectory which reflects 

this amendment.  This will also affect MM72 Appendix 7 which is the housing trajectory graph. 

f) Site specific evidence (or lack of it) about particular sites. 

Site specific evidence about particular sites is included below.  
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Large Sites with Full Planning Permission in the Trajectory at 31st March 2019 

Site (no of dwellings)  Site Specific Evidence 

Leek, Well Street (14)  Discharge of conditions application DOC/2018/0111 pending decision. 

Leek, Ashbourne Rd (12)  Site now under construction. 

Leek, Macclesfield Road (11)  Reserved Matters application SMD/2017/0696 approved.  

Biddulph, John Street (12)  Discharge of conditions application DOC/2018/0021. Part discharged. 

Biddulph, Woodland Street (14)  Discharge of conditions applications  DOC/2019/0052 & DOC/2019/0034 pending decision. 

Cheadle, Thorley Drive (60)  Developer is now on site. Discharge of conditions applications  DOC/2019/0039 & DOC/2019/0049 pending decision. 

Rural, Blythe Vale (118)  Site  being  built  out.  Discharge  of  conditions  applications  DOC/2018/0138  part  discharged.  DOC/2019/0030  & 
DOC/2019/0071 pending decision.  Planning application SMD/2018/0790 for  revised scheme for 146 dwellings resolution 
to approve by Planning Committee April 2019 subject to S106 agreement. This is the same area and would result in a net 
increase of 28 dwellings.  

Rural, Tearne Quarry (9)  No update. 

 

Large Sites with Outline Planning Permission in the Trajectory at 31st March 2019 

Site (dwellings)  Site Specific Evidence 

Leek, London Mill (93)  No update.  

Leek, Barnfields (175)  Reserved Matters application  (employment)  submitted  for part of  site SMD/2019/0502 and approved Nov 2019 which 
keeps the planning permission alive. Developer has successfully completed an EOI to Homes England for funding from its 
Small Sites Fund and been invited to make a full application. Recent discussions with developer. 

Leek, Kiln Lane (11)  Reserved  Matters  application  approved  Nov  2019.  Discharge  of  conditions  applications  DOC/2019/0095  & 
DOC/2019/0096 pending decision.  

Leek, Milltown Way (25)  Recent discussions with developer taken place. 

Leek, High Street (27)  Site has been cleared and being actively promoted. 

Cheadle, Tenford Lane (40)  Site is being actively promoted. 

Cheadle, Brookhouse Way (43)  Reserved Matters application SMD/2019/0662 pending consideration. 

Rural, Cresswell (168)  Reserved Matters application (warehouse) SMD/2017/0722 approved for part of site which keeps the planning permission 
alive. Discharge of conditions application DOC/2017/0088 approved. Growth Fund Deal 3 successful £1,250,000 grant for 
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infrastructure works. Recent discussions with developer. 

Rural, Endon Riding School (10)  Reserved Matters application SMD/2019/0080 approved Aug 2019. Discharge of conditions applications DOC/2019/0091 
& DOC/2019/0102 pending decision.  

Rural, Moss Feeds, Dilhorne (10)  Full Planning Permission approved. Discharge of conditions application DOC/2017/0097 approved. 

Rural, Saltersford Lane, Alton (22)  Reserved Matters application SMD/2019/0486 pending decision. 

Rural, Gallows Green, Alton (13)  Local plan allocation. No update. 

Rural, Cheadle Rd, Upper Tean (67)  Site is being actively promoted and recent discussions taken place. 

 

Site Specific Evidence regarding Allocated Sites 

Leek 

Newton House (179)  Agent support on behalf of landowner (2017). 

Cornhill (50)  Recent discussions with Homes England for funding from  its Small Sites Fund. Developer has been  invited to make a full 
application. 

Horsecroft Farm ADD01 (15)  Strategic discussions have taken place with landowner and school. 

Macclesfield Road LE102 (25)  The site is owner by the Cricket Club who are supportive of residential development. 

The Mount (345)  The Mount ‐ Leek Neighbourhood Plan Steering Group consulting on draft masterplan and design briefs for Mount Road 
Nov 19. 

Land west of Ashbourne Road (0)  See Full Planning Permission list above 

Biddulph 

The Mills (57)  Both owners confirmed interest in releasing the sites (2017). 

Wharf Road (442)  The Council is committed to delivering the Wharf Road allocation through the Accelerated Housing Delivery Programme. 
Masterplan prepared in order to identify some of the challenges associated with the site so the Council can address these 
issues  in order to deliver the site. The Masterplan considered by the Council  in October 2019 provides a strategic vision 
for the site, brings  landowners together, provides next steps and assists  in the delivery of the allocation. Further works 
proposed awaiting adoption of the Local Plan.   

Tunstall Road (105)  The Council is committed to delivering the Tunstall Road allocation through the Accelerated Housing Delivery Programme. 
Masterplan prepared in order to identify some of the challenges associated with the site so the Council can address these 
issues  in order to deliver the site. The Masterplan considered by the Council  in October 2019 provides a strategic vision 
for the site, brings  landowners together, provides next steps and assists  in the delivery of the allocation. Further works 
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proposed awaiting adoption of the Local Plan.   

Cheadle 

Cheadle North (320)  Hybrid planning application SMD/2018/0180 on  land east of Froghall Road and north of Ayr Road/Cheltenham Avenue, 
Cheadle seeking 1) full permission for 125 dwellings and access to proposed primary school and 2) outline permission for 
up to 135 dwellings and primary school resolution to approve by Planning Committee Nov 19 subject to S106 Agreement. 

Cecilly Brook (106)  Outline  application  SMD/2017/0660  for  up  to  121  dwellings  approved  Nov  2019.    Reserved  Matters  application 
SMD/2019/0723 is pending consideration. Note that this is larger than the allocated site and 76 more dwellings. 

Froghall Road (45)  Landowner  re‐confirmed  availability  of  site  at  Submission  Version  stage  (Feb  18).  Unknown  whether  there  is  a 
housebuilder actively interested in the site.  

Rear of the Birches (51)  Full  permission  SMD/2017/0659  approved  June  2019.  Discharge  of  conditions  application  DOC/2019/0105  pending 
consideration. 

Stoddards (32)  Agent has confirmed that the site will be available with immediate effect upon adoption of the plan. 

The Green (42)  Unknown whether there is a housebuilder actively interested in the site.  

Mobberley (430)  Agent for landowner responded to Main Modifications to re‐confirm support for the allocation of the site (MMC35). Site 
identified in the Accelerated Housing Delivery Programme. Council to work with landowners to prepare a masterplan for 
the site.   

Rural 

Gallows Green, Alton (0)   See Outline Planning list above. 

Blythe Vale, Blythe Bridge (182)  See Full Planning list above.  Support for the allocation of Blythe Vale re‐confirmed at Main Modifications stage (MMC188)  

Stoney Lane, Endon (22)  Agent for landowner re‐confirmed inclusion of allocation at Main Modifications stage (MMC50) 

Upper Tean, St Thomas’s Road (15)  Landowners  have  confirmed  the  availability  of  the  site. Unknown whether  the  site  is  being  actively marketed  at  the 
moment. 

Leek Road, Waterhouses (36)  Landowner re‐confirmed availability of the site in 2017.  

Land adj to YOI, Werrington (75)  Applicant now  seeking pre‐application advice. The  site  is part of  the Homes England Accelerated Delivery programme. 
Main modification (MM49) amends the extent of the allocation to  include existing  land within prison grounds as option 
for access. 
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2.2  Does  the  HIS  demonstrate  that  a  five‐year  supply  of  housing  land  is  likely  to  be maintained 

through the Plan period? 

2.2.1  Paragraph 47 of the Framework does not provide an absolute requirement to  identify sites for the 

full plan period. It states that specific, developable sites or broad  locations for growth are required 

for years 6‐10 and, where possible, for years 11 – 15.   

2.2.2  The HIS sets out how housing will be delivered and how  the 5 year supply will be monitored and 

maintained during the plan period. MM9 and Policy SS4 sets out how the release of land for housing 

across  the District will be managed  in order  to deliver  the  level  and distribution of development 

required in the Plan. Not withstanding the requirement to review the plan at least every five years, 

Policy SS4 states that 'if necessary the Council will review the Local Plan to bring forward additional 

sites for development'.  

Issue 3 – Five‐year housing land supply 

3.1  Will there be a five‐year supply of deliverable housing sites on adoption of the LP?  

3.1.1  Yes, on adoption of the Local Plan there will be a 5.32 years supply of deliverable housing sites. This 

reflects the adjustments made  in relation to Brookhouse Way and Blythe Vale as  identified above. 

Appendix A provides an updated 5 year  land supply calculation and housing trajectory. The Council 

has factored in a 10% lapse rate on unimplemented housing commitments and also a 20% buffer to 

improve  the  prospect  of  achieving  the  planned  supply.      The  Inspector  has  confirmed  that  the 

Liverpool approach is realistic and reasonable.  

3.2  What  are  the  implications,  if  any,  of  the  revised  definition  of  ‘deliverable’  within  the  2019 

Framework for the five‐year supply? 

3.2.1  The Local Plan is being prepared under the transitional arrangements set out in para 214 of the 2019 

Framework which states that the policies in the previous Framework published in 2012 will apply for 

the purpose of examining plans, where those plans were submitted on or before 24 January 2019. 

3.2.2  Footnote 38 of  the 2019 Framework also  states  that  for  the purposes of paragraphs 73b and 74a 

plans    adopted  between  1 May  and  31  October  will  be  considered  ‘recently  adopted’  until  31 

October  of  the  following  year;  and  a  plan  adopted  between  1  November  and  30  April  will  be 

considered recently adopted until 31 October in the same year. 

3.2.3  Following adoption of the Local Plan the Council will work with landowners, developers and agents 

to  facilitate  development  on  sites with  unimplemented  planning  approvals  and  accelerating  the 

delivery of Local Plan sites in order to provide clear evidence required to meet the revised definition.  

These mechanisms are set out in the HIS and the Council’s Housing Delivery Test Action Plan. There 

are also signs of improvements to the housing market in the District. All but one of the sites with Full 

Planning Permission are now either under construction or have submitted Discharge of Conditions 

applications.  The  south  of  the District  and  particularly  Cheadle  has  seen  a  number  of  large  sites 

approved for housing since 31st March 2019. 
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3.2.4  The absence of an up to date plan with allocations  is one of the key reasons for the poor housing 

delivery in the District and it is considered imperative that the Council adopt the Local Plan as soon 

as possible  in order  to  improve delivery.  The  Local Plan will be  reviewed  in  the  light of  the new 

Framework and an updated evidence base, including a new housing requirement. The current Local 

Plan  requirement  for  the District meets  the objectively assessed need  for housing as determined 

under the 2012 Framework. However, applying the new methodology for calculating Local Housing 

Need from the 2019 Framework and guidance indicates that the housing requirement for the District 

would decrease to around 169 homes per year (excluding any uplift to support jobs growth). 
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Appendix A 

MM9 (Policy SS4 and supporting text) 

A1.1  Modifications are proposed to Tables 7.2, 7.3 and 7.6 below to reflect the additional commitment at 

Brookhouse Way which was previously omitted from the list of committed sites at 31st March 2019.   

Gross housing requirement (2014 ‐ 2033) 
(2012 – 2031) 

6080 dwellings 
 

Total district‐wide completions (2014 – 2019) 
(2012 – 2017)  

812 679 

Total district‐wide commitments  1528 1442 

Total district‐wide commitments minus 10% lapse 
rate on unimplemented commitments in trajectory 
(‐ 123)  

1405 

Peak District National Park allowance   100 

Net housing requirement (2019 – 2033) 
(2017 ‐ 2031)  
 

3,763 3859 

Table 7.2 District net housing requirement 

Area  % 

Gross 
requirement 
Minus National 
Park allowance  Completions  Commitments 

 
 
 
 
‐10% lapse rate on 
unimplemented 
commitments 

2019 2017 net 
requirement 

Leek  30%  1794  276 241  618 538  45  945 1015 

Biddulph  20%  1196  167 205   72 106 
 
5  962 885 

Cheadle  25%  1495  145 85  210 244 
 
18  1158 1166 

Rural  25%  1495  224 148  628 554  55  698 793  

Total  100%  5980  812 679   1528 1442 
 
123  3763 3859 

  Table 7.3 Net housing requirement by area 

 
Policy SS4 Table 7.6 

Area  % of District Total  Net housing 
requirement 

Leek  30%  945 1015 

Biddulph  20%  962 885 

Cheadle  25%  1158 1166 

Rural  25%  698 793 

Total  100%  3763 3859 
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MM72 (Appendix 7) Housing Trajectory Graph 

A1.2  Modifications are proposed the updated trajectory at 31st March 2019 to reflect the following: 

 Amendment to include the Brookhouse Way, Cheadle site in the list of commitments (+43 

dwellings). 

 In response to Persimmon Homes (MMC24) an amendment to the trajectory table to show 

that the  10% lapse rate (‐123) has been deducted (see line under total deliverable supply).   

 In response to Emery Planning (MMC178 & MMC144) and Turley on behalf of St Modwen 

Homes (MMC189) an amendment to Blythe Vale site in the trajectory to reflect that this is a 

single site which will be delivered by a single developer and the evidence provided by the 

developer resulting in an increase of + 32 dwellings within the 5 year supply. 
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Trajectory Graph – MM72 Appendix 7 

 

 

Housing Trajectory Table 
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1 2 3 4 5 6 7 8 9 10 11 12 13 14
2014/15 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30 2030/31 2031/32 2032/33 TOTAL

COMPLETIONS
Past completions 278 99 128 142 165 812

812
COMMITMENTS
Sites under construction (294) 98 98 98 294

Large sites with FPP

Leek (Ref 2930) Well Street (14) 14 14

Leek (Ref 488) Ashbourne Rd (12) 12 12
Leek (Ref 16) Macclesfield Rd (11) 5 6 11

Biddulph (Ref 1782) John Street (12) 6 6 12

Biddulph (Ref 2872) Woodland St (14) 7 7 14
Cheadle (Ref 824) Thorley Drive (60) 15 30 15 60

Rural (Ref 2918) Blythe Vale (118) 25 50 43 118
Rural (Ref 2942) Tearne Quarry (9) 9 9

Large sites with OPP
Leek (Ref 1810) London Mill (93) 15 30 30 18 93
Leek (Ref 2339) Barnfields (175) 15 30 30 30 30 30 10 175
Leek (Ref 14) Kiln Lane (11) 5 6 11
Leek (Ref 83) Milltown Way (25) 10 15 25
Leek (Ref 85) High St (27) 15 12 27
Cheadle (Ref 2399) Tenford Lane(40) 15 25 40
Cheadle (Ref 1664) Brookhouse Way (43) 15 28 43
Rural (Ref 2793) Cresswell (168) 15 30 30 30 30 30 3 168
Rural (Ref 2845) Endon Riding School (10) 7 3 10
Rural (Ref 1121) Moss Feeds, Dilhorne (10) 7 3 10
Rural ( Ref 2200) Saltersford Lane Alton (22) 7 15 22
Rural (Ref 241) Gallows Green Alton (13) 7 6 13
Rural Upper Tean (Ref 27) N Cheadle rd (67) 15 30 22 67

Other committed sites (287) 93 93 94 280
Total Deliverable supply (1234) 1234
Minus 10% lapse rate (-123) -12 -20 -33 -26 -11 -8 -6 -6 -1 -123

ALLOCATIONS
Leek Newton House (179) 15 30 30 30 30 30 14 179
Leek Cornhill (50) 15 30 5 50
Leek Horsecroft Farm ADD01 (15) 7 8 15
Leek Macclesfield Road LE102 (25) 7 15 3 25
Leek The Mount (345) 25 50 50 50 50 50 50 20 345

Leek, Land west of Ashbourne Rd, Leek (0) [see FPP above] 0
Large windfall allowance (15 per year) 15 15 15 15 15 15 15 15 15 15 15 165
Small sites allowance (10 per year) 10 10 10 10 10 10 10 10 10 10 10 110

889

Biddulph The Mills (57) 15 30 12 57
Biddulph Wharf Road (442) 25 50 50 50 50 50 50 50 50 17 442
Biddulph Tunstall Road BD117 (105) 15 30 30 30 105
Large windfall allowance (20 overall) 2 2 2 2 2 2 2 2 2 1 1 20
Small sites allowance (10 per year) 10 10 10 10 10 10 10 10 10 10 10 110

734

Cheadle North (320) 15 40 40 40 40 40 40 40 25 320
Cheadle Cecilly Brook (106) 15 30 30 30 1 106

Cheadle Froghall Road (45) 7 15 15 8 45
Cheadle rear of the Birches (51) 7 15 15 14 51
Cheadle Stoddards (32) 7 15 10 32
Cheadle The Green (42) 7 15 15 5 42
Cheadle Mobberley (430) 25 50 50 50 50 50 50 50 50 5 430
Small sites allowance (10 per year) 10 10 10 10 10 10 10 10 10 10 10 110

1136

Gallows Green, Alton (0) [see OPP above] 0
Blythe Vale (182) [see FPP for 118 above] 7 50 50 50 25 182
Endon, Stoney Lane EN128 (22) 7 15 22
Upper Tean, St Thomas's Road (15) 7 8 15
Waterhouses, Leek Road (36) 7 15 14 36
Werrington, YOI (75) 15 30 30 75
small sites allowance (330) 30 30 30 30 30 30 30 30 30 30 30 330

660

PDNPA (100) 7 7 7 7 7 7 7 7 7 7 7 7 8 8 100
100

Total Completions 278 99 128 142 165 211 291 523 713 662 550 414 358 316 295 244 166 97 84

Projected completions 278 99 128 142 165 211 291 523 713 662 550 414 358 316 295 244 166 97 84
Cumulative Completions 278 377 505 647 812 1023 1314 1837 2550 3212 3762 4176 4534 4850 5145 5389 5555 5652 5736

Local Plan Annualised requirement 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320 320
Cumulative requirement 320 640 960 1280 1600 1920 2240 2560 2880 3200 3520 3840 4160 4480 4800 5120 5440 5760 6080
Dwellings above or below Local Plan requirement -42 -263 -455 -633 -788 -897 -926 -723 -330 12 242 336 374 370 345 269 115 -108 -344
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Five year housing land supply calculation 

A1.3  The updated five year housing land supply calculation at 31st March 2019 is as follows: 

a. Completions from April 2014 to 31 March 2019  = 812 

b. Site in the trajectory including under construction = 2502 

10% lapse rate on commitments  ‐102 

 

Sites in the trajectory including under construction = 2400 

c. Housing Requirement (2014‐2033) 320 x 19  = 6080 

d. Annual Requirement [C/19]   =320 

e. Target Completions (April 2014 to March 2019) [D x5]  = 1600 

f. Current  shortfall [E‐A]    = 788 

g. 5 year requirement with shortfall [(Dx5) + ((F/14 x5)) x1.2] = 2257 

h. Annual 5 year requirement with shortfall [G/5] = 451 

i. No of years supply [B/H] (2400/451) = 5.32 Years 

 

 


